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IV DESCRIPTION OF THE PROJECT   
  

This project will establish an enterprise level State e-Government Portal focused on ensuring that Louisiana 
can meet the increasing demands of its constituents for immediate, comprehensive access to state 
government.  The twenty-four month project includes: 

� A hardware/software infrastructure to host the State Portal and extensible to agency web sites in a 
platform consistent with the enterprise security architecture standard being established by the Office of 
Information Technology (OIT). 

� An operational  e-Government Portal. 

� A content management system allowing agencies to better manage their information assets. 

� A Citizen relationship management system ensuring that needs and concerns of users of the state portal 
are addressed accurately, timely, and consistently. 

� An Enterprise Search capability that can be utilized by all state agencies. 

� Integration of eServices using eCommerce capabilities of the software infrastructure 

� Four agency web sites demonstrating the applicability and effectiveness of the portal platform as a 
statewide resource. 

 
 
V PROJECT STATUS  
 

A. Brief Summary 
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Originally, the portal project was planned to be 85% complete at this time.  It is only 65% 
complete because development of the new portal was delayed awaiting determination of the 
product standard software infrastructure to be used for the project (APS) and award of the CSSA 
Web Development contracts.  The  original project plan was based on both of these procurements 
being completed in the early Fall 2002 thereby permitting portal implementation by January 1, 
2003.  The APS was awarded to IBM in May, 2003 and IEM was selected as the Portal 
development contractor using the CSSA in June 2003.  Since those awards were completed, the 
progress on the Portal project has progressed at a rapid pace and the scheduled launch date is now 
set for  September 29, 2003.  The launch will occur approximately 100 days after the IEM began 
Portal development.  

 
In order to minimize the impact of these procurement delays, OES moved forward on all Portal 
activities that are were not  dependent on the APS product standard and the CSSA procurement 
process.  The following status  summarizes those activities that have been completed: 
 
1. The Content Management system was established as a product standard in June, 2002 and 
subsequently implemented in September 2003.  This element of the portal project is fully available 
at this time and is supporting the Portal development. 
 
2. The Citizen Relationship Management software, Ask Louise, was launched operationally 
in July 2003.  This element of the portal project is fully operational. 
 
3. The Enterprise Search capability has been established as a line of service based on the 
Verity Infoseek search engine.  Enterprise search has been tuned to support the increased demand 
of the Portal and is fully available at this time.  Several agencies are currently utilizing the Search 
line of service. 
 
4. A design firm worked with OES personnel to establish the portal graphic design and the 
initial Portal styleguide.   These have been available since  March 2003 and were utilized in the 
competitive selection of the Portal developer under the CSSA.  This level of design greatly 
facilitated fastracking the portal implementation. 
 
5. This Portal developer selection was handled under the Web area of the CSSA.  Six of the 
ten CSSA Web Tier 1 qualifiers competed for the Portal initiative.  This activity was initiated in 
March 2003 immediately after the Tier 1 CSSA contracts for the Web area were in place. IEM was 
selected in May 2003 and began work in June 2003. 
 
6. An Invitation to Bid (ITB) process was used through the Office of State Purchasing to set 
the state standard for Application Platform Suite (APS).  Because this is the software baseline 
required for the Portal, the final portal design and implementation was dependent on selection of 
this standard.  Using the ITB, the IBM Websphere product family was selected in May 2003 as the 
state standard for APS and the appropriate components of that product line for the Portal were 
acquired when the contract became effective in June 2003. 
 
7. A Memorandum of Understanding was executed with Louisiana Technology Park to 
provide the hardware hosting required for the portal.  This hardware is in place and available to 
support the development activities of the Web Developer to be selected through the CSSA 
process. 
 
8. The IBM Websphere software necessary  to host the development, test and production 
environments for the Portal has been acquired.   The Portal developer, IEM, has installed the 
Websphere software components on the servers at Technology Park and on the OES development 
desktops at Division of Administration. 
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9. OES is working with Louisiana Department of Economic Development and the 
Governor’s Office to incorporate the Choose Louisiana initiative as a key theme for the 
Louisian.Gov Portal.   
 
10. State personnel and IEM are working on integration of eCommerce into the Portal 
environment.  A comprehensive Payment Gateway Portal component has been acquired and may 
be utilized as a portal web service by any state agency to collect funds or make payments using a 
variety of  electronic payment methods supported by the State Treasurer. 
 
11. IEM has completed the detail design of the State Portal.  This includes the content 
identification, layout,  and graphic design for each of the web pages and application presentations 
that will be available through the Portal.   In addition, the development team had started 
implementation of web pages and web applications required to implement the design.  Launch of 
the Portal is scheduled for September 29, 2003. 
 

B. Problems Encountered/Action Taken or Planned 
• No technical problems have been encountered 
• Schedule delays have been introduced because this project is dependent upon two external 

activities: 
o The first dependency is the CSSA contract initiative being conducted by OIT.  This is the 

contract vehicle used to secure the portal development contractor for this project.  The 
original plan was to have this contract in place by end of June 2002.  The Tier 1 
Contracts were in place in March 2003 allowing selection of IEM under the CSSA Tier 2  
process in May 2003.  To offset this delay, OES has moved ahead on Content 
Management, Citizen Relationship Management, enterprise search, and web site design.  
This removes any development dependencies and will allow the development for the 
initial launch to be performed in the shortest possible timeframe once the CSSA 
development contract is in place. 

o The second dependency is selection of the Application Platform Suite (APS) that will 
host the new portal.  The OIT product standardization process was used to establish the 
standard vendor product for APS and the portal project is required to implement using the 
APS standard.  Because the original project plan was not based on this standardization 
activity the original schedule for activation of the hosting facility  was June 2002.  
Synchronizing this project with the APS standardization process moved the software 
order date to June 2003.  This revision, when coupled with the Portal development 
contractor selection timeline, moved hosting environment activation to July 2003.  
Activation is being handled in two phases, development set-up and production set-up.  
Development set-up has been accomplished and production set-up will be completed by 
end of August 2003. 

 
C. Major Milestones  

 
  Development Contractor On Board 
   Original -  June 2002 
   Actual -   June 2003 
   
  Hosting Environment (with APS) 
   Original -  June 2002 
   Actual -   August 2003  
   
  Content Management In Place 
   Original -  September 2002 
   Actual -   August 2002 
 
  Citizen Relationship Management In Place 
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   Original -  September 2002 
   Actual -   July 2002 
 
  Enterprise Search Selected & Activated 
   Original -  September 2002 
   Actual -   July 2002 
 
 
 
 
VI COST VS. BUDGET  
 
  Category   Budgeted  Actual       Projected Surplus 

 
A. Equipment   $137,000         $  27,364         0 

 
B. Software   $464,390         $241,103         0 

 
C. Telecommunications  0 

 
D. Professional/Contract Services $366,00          $348,490        0 

 
E. Other Costs   $  31,200         $ 11,815        0 

     =======    =========   ============ 
Total Project Cost  $998,590        $628,772   0 

 
 
VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS 

REPORTING PERIOD 
 

A. Vendor -    RightNow Technologies  
Product Description -  eService Center  one year software subscription 

  Order Number-   3309511  
  Amount -   $23,000 
 

B. Vendor -    RightNow Technologies  
Product Description -  eService Center  second year software subscription 

  Order Number-   3584507  
  Amount -   $24,000 

 
 
 C. Vendor    Steiner Designer 

Product Description -  Web site graphic design and style guide development 
  Order Number-   CFMS 592523  
  Amount -   $8,500 
 
 D. Vendor    Interwoven 

Product Description -  Content Management Project Training 
  Order Number-   Check # 2416485  
  Amount -   $2,500 
 
 E. Vendor    Interwoven 

Product Description -  Content Management Installation Services 
  Order Number-   3584108  
  Amount -   $10,800 
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F. Vendor    Interwoven 
Product Description -  Content Management Software Licenses 

  Order Number-   3540712 
  Amount -   $8,703 
 
 
 G. Vendor    IEM 

Product Description -  Portal Development Contract 
  Order Number-   599080  
  Amount -   $303,940 
 
 H. Vendor    IBM 

Product Description -  Websphere  APS Software Set Portal Licenses 
  Order Number-   3589410  
  Amount -   $127,462 
 
 I. Vendor    IBM 

Product Description -  Websphere  APS Software EdgeServer Licenses 
  Order Number-   3611517 
  Amount -   $3,750 
 
 J. Vendor    Dell 

Product Description -  Portal Development Desktop Hardware 
  Order Number-   3584497 
  Amount -   $6,913 
 
 K. Vendor    Momentum 

Product Description -  Websphere Training 
  Order Number-   Invoice 131443 
  Amount -   $9,315 
 
 L. Vendor    Dell 

Product Description -  Portal Development Desktop Hardware upgrade 
  Order Number-   3606161 
  Amount -   $721 
 
 K. Vendor    Dell 

Product Description -  Payment Payment Gateway Server Rack 
  Order Number-   3605414 
  Amount -   $4,250 
 
 M. Vendor    Dell 

Product Description -  Payment Payment Gateway Storage Hardware 
  Order Number-   3605450 
  Amount -   $4,951 
 
 N. Vendor    Dell 

Product Description -  Payment Payment Gateway Servers 
  Order Number-   3606161 
  Amount -   $11,250 
 
 O. Vendor    Innovate 

Product Description -  Payment Gateway Software Licenses and Maintenance 
  Order Number-   3607462 
  Amount -   $48,875 
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 P. Vendor    Innovate 
Product Description -  Payment Gateway Installation Services 

  Order Number-   3607492 
  Amount -   $11,750 
 
 Q. Vendor    Verity 

Product Description -  Search Software Support Services 
  Order Number-   3562252 
  Amount -   $13,500 
 

R. Vendor    Software House 
Product Description -  MS SQL Server Software License 

  Order Number-   3617714 
  Amount -   $4,592  
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